



Jamiah Masjid & Community Centre (provisional) 20/05/2019

Pre-planning/architect & others	£68,066.60
Land	£469,643.00
QS	£10,043.23
Architect	£110,385.00
Engineer	£54,520.75
M&E	£34,262.50
SBEM	£533.70
Archaeology	£21,090.30
Building Control	£6,500.00
Other	£31,853.42
Utilities	£7,116.76
Site setup	£31,452.42
Piling/Basement	£652,343.31
GF Slab	£222,849.50

Total to date **£1,720,660.49**
Gross





Jamiah Masjid & Community Centre

03/06/2018

Pre-planning/architect & others	£74,503.69
Land	£469,643.00
QS	£6,041.88
Architect	£85,330.00
Engineer	£74,741.00
M&E	£40,725.00
SBEM	£640.44
Archaeology	£22,085.30
Building Control	£7,800.00
Other	£32,670.82
Utilities	£7,521.28
Site setup	£33,821.62
Piling/Basement	£749,727.96

Total to date £1,605,251.99
(Inc VAT)



Jamiah Masjid & Community Centre

15/02/2018

Pre-planning/architect & others	£74,503.69
Land	£469,643.00
QS	£2,400.00
Architect	£72,830.00
Engineer	£65,425.00
M&E	£40,725.00
SBEM	£640.44
Archaeology	£17,993.30
Building Control	£7,800.00
Other	£32,670.82
Utilities	£7,521.28
Site setup	£33,821.62
Pilling/Basement	£424,025.84

Total to date **£1,249,999.99**
(Inc VAT)

